

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A000500220003-7

CONTRACT INSPECTION REPORT		CONTRACT NO. [REDACTED]	TASK NO.																														
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 3 November 1965																															
		INSPECTION REPORT NO. (If final, so state) 2																															
		ESTIMATED COMPLETION DATE 30 June 1966																															
NAME OF CONTRACTOR [REDACTED]																																	
TYPE OF COMMODITY OR SERVICE Rental, Installation, Services & Materials--Electrocolor Printer-Processor																																	
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.																															
PER CENT OF WORK COMPLETED - 35																																	
PER CENT OF FUNDS EXPENDED - 35																																	
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)																																	
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)																																	
INCENTIVES																																	
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.																															
OVERALL PERFORMANCE OF CONTRACTOR																																	
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY																																	
2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE																																	
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.																																	
DECLASS REVIEW by NIMA/DOD																																	
RECOMMENDED ACTION																																	
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE																															
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)																															
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:																																	
<table border="1"><thead><tr><th>ITEM</th><th>REC'D</th><th>DOES NOT APPLY</th><th>ITEM</th><th>REC'D</th><th>DOES NOT APPLY</th></tr></thead><tbody><tr><td>PROTOTYPES</td><td></td><td></td><td>MANUALS</td><td></td><td></td></tr><tr><td>DRAWINGS AND SPECIFICATIONS</td><td></td><td></td><td>FINAL REPORT</td><td></td><td></td></tr><tr><td>PRODUCTION AND/OR OTHER END ITEMS</td><td></td><td></td><td>SPECIAL TOOLING</td><td></td><td></td></tr><tr><td></td><td></td><td></td><td>OTHER GOVERNMENT PROPERTY</td><td></td><td></td></tr></tbody></table>				ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY	PROTOTYPES			MANUALS			DRAWINGS AND SPECIFICATIONS			FINAL REPORT			PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING						OTHER GOVERNMENT PROPERTY		
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY																												
PROTOTYPES			MANUALS																														
DRAWINGS AND SPECIFICATIONS			FINAL REPORT																														
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING																														
			OTHER GOVERNMENT PROPERTY																														
DATE OF LAST CONTACT WITH CONTRACTOR 26 August 1965																																	
SIGNATURE OF INSPECTOR [REDACTED]		VISION PDG																															
INSPECTOR'S EXTENSION Approved For		[REDACTED]																															

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/08/13 : CIA-RDP78B04747A000500220003-7
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The Electrocolor Printer-Processor has not been operated for some time because of a shortage of personnel. A study is being made as to the advisability of letting an evaluation-study contract with an appropriate company.

The "Color Analyzer" and the modified lamp house have not been received. This Staff does not want either of these items before a decision is reached as to the advisability of an evaluation-study contract.

Approved For Release 2001/08/13 : CIA-RDP78B04747A000500220003-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET